

Schedule of planned CTU IS shutdowns for year 2024

Long-term downtime of database and application servers + Service Desk applications

1-3 days - always starts on the 3rd Friday in the months of April, July, August and October

Alternative date for long-term shutdown of database and application servers (17.-19.5.) KOS only 18.-19.5.

Long-term shutdown of the MS environment (Office365, Exchange and SharePoint) and web servers operated by VIC
(VICPress website platform, CTU Portal website platform, IST website, other websites operated by VIC)

Duration 1-3 days. It always starts on the last working Friday of the month.

Short-term shutdown - usually every last Wednesday of the month from 16:30 to approx. 18:00

AEDO, GTF, K4, Schedules (Rozvrhy), SIM, eWI Inventory, GINIS, UserMap, Moodle

Distribution of iFIS software modifications - from 17.00 on the following dates: 8.2., 28.2., 28.3., 2.5., 30.5., 27.6., 1.8., 29.8., 26.9., 24.10., 28.11.

iFIS system upgrade - to be specified later

Users will be informed in advance about the extent of the long-term shutdown and other details

More information on ist.cvut.cz/en

	Mo	Tu	We	Th	Fr	Sa	Su
January	1	2	3	4	5	6	7
	8	9	10	11	12	13	14
	15	16	17	18	19	20	21
	22	23	24	25	26	27	28
	29	30	31				

	Mo	Tu	We	Th	Fr	Sa	Su
February				1	2	3	4
	5	6	7	8	9	10	11
	12	13	14	15	16	17	18
	19	20	21	22	23	24	25
	26	27	28	29			

	Mo	Tu	We	Th	Fr	Sa	Su
March					1	2	3
	4	5	6	7	8	9	10
	11	12	13	14	15	16	17
	18	19	20	21	22	23	24
	25	26	27	28	29	30	31

	Mo	Tu	We	Th	Fr	Sa	Su
April	1	2	3	4	5	6	7
	8	9	10	11	12	13	14
	15	16	17	18	19	20	21
	22	23	24	25	26	27	28
	29	30					

	Mo	Tu	We	Th	Fr	Sa	Su
May			1	2	3	4	5
	6	7	8	9	10	11	12
	13	14	15	16	17	18	19
	20	21	22	23	24	25	26
	27	28	29	30	31		

	Mo	Tu	We	Th	Fr	Sa	Su
June						1	2
	3	4	5	6	7	8	9
	10	11	12	13	14	15	16
	17	18	19	20	21	22	23
	24	25	26	27	28	29	30

	Mo	Tu	We	Th	Fr	Sa	Su
July	1	2	3	4	5	6	7
	8	9	10	11	12	13	14
	15	16	17	18	19	20	21
	22	23	24	25	26	27	28
	29	30	31				

	Mo	Tu	We	Th	Fr	Sa	Su
August				1	2	3	4
	5	6	7	8	9	10	11
	12	13	14	15	16	17	18
	19	20	21	22	23	24	25
	26	27	28	29	30	31	

	Mo	Tu	We	Th	Fr	Sa	Su
September							1
	2	3	4	5	6	7	8
	9	10	11	12	13	14	15
	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30						

	Mo	Tu	We	Th	Fr	Sa	Su
October		1	2	3	4	5	6
	7	8	9	10	11	12	13
	14	15	16	17	18	19	20
	21	22	23	24	25	26	27
	28	29	30	31			

	Mo	Tu	We	Th	Fr	Sa	Su
November					1	2	3
	4	5	6	7	8	9	10
	11	12	13	14	15	16	17
	18	19	20	21	22	23	24
	25	26	27	28	29	30	

	Mo	Tu	We	Th	Fr	Sa	Su
December							1
	2	3	4	5	6	7	8
	9	10	11	12	13	14	15
	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	31					

Planned shutdown of database and application servers is moved from April to an alternative date May 17-19. The shutdown of following databases and dependents application is preliminary planned: USERMAP, SFIS, KOS, AEDO, GTF (Property), OBELISK, TZS. The list of databases may change. We will specify the extent of shutdown and more details in time.